
Project Work Performed:
• CHES continued inspections on boxes of staged material.
• CHES restarted the shipping of staged boxes for disposal.
Work Projected Next Week:
• Continue shipping of boxes of staged material.
Action Items:

Solids Production:
CHES restarted hauling material to their Deer Park facility
• 2/10/2016 – 5 loads of IBS bottom material from cells IBS 1, IBS-

2, IBS-3, and IBS-7 (~89 tons).  One (1) additional load of spend 
liquid phase GAC (~8 tons) also shipped to the Deer Park facility.

• 2/11/2016 – 2 loads of IBS bottom material from cells IBS-3 and 
IBS-7 (~36 tons)

Water Production:
• No water was produced during this period.

Air/Odor Monitoring
• No air/odor monitoring activities were performed during this 

period.
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