
Project Work Performed:
• Residual solids and water from ET-18 were removed via vac trailer. 

Solids were placed in rolloff box for stabilization.  
• Performed stabilization of frac tank solids within rolloff box.  

Approximately 10 tons of LKD have been utilized for stabilization.
• Liquids (~53,000 gallons) from ET-18 were pumped through the 

on-site water treatment system and discharged to the POTW under 
the existing facility Permit

• Continued to transfer stormwater from ET-10 to the IB in order to 
maintain safe water levels in ET-10.

Work Projected Next Week:
• Continue with dewatering and stabilization activities on material 

from ET-18.

Action Items:
• None

Solids Production:
• Material in rolloff box was mixed with 10 tons of LKD as part of 

stabilization activities.

Water Production:
• Stormwater which previously accumulated in ET-10 continued to 

be pumped to the IB.  Based on laboratory analytical results, water 
will be discharged to the POTW under the current POTW permit.

• Water from ET-18 (~53,000 gallons) was treated and directly 
discharged under the existing POTW permit.

Air/Odor Monitoring
• No air/odor monitoring activities were performed during this 

period.
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