
Project Work Performed:
• Continued and completed stabilization of residual solids removed 

from ET-18 using LKD.
• Continued cleaning and demobilizing equipment used to remove 

material from ET-18.
• Began treating decon water through on-site wastewater treatment 

system.  Treated water is stored in a frac tank on-site pending 
results of laboratory analysis.

• Secured structure and equipment for temporary shut down of site 
activities.

Work Projected Next Week:
• No on-site work next week
• Pending completion of waste profile, ET-18 material will be hauled 

during the week of July 11.

Action Items:
• None

Solids Production:
• None

Water Production:
• Approximately 4,700 gallons of treated water stored in a frac tank 

(the water was the remainder of treated water used for ET-18 
cleaning) was discharged to the local POTW.

• Approximately 9,400 gallons of water is currently stored in a 
second frac tank.  Water was generated from ET-18 and decon
activities (rolloff boxes, mix box..). A sample was collected on 
Friday (7/1) with results available next week.

Air/Odor Monitoring
• The IB tent structure air treatment system operation and on site 

air monitoring has been ongoing since May 26, 2016. Operation 
was discontinued on Friday July 1, 2016 as part of the temporary 
shut down. 

• Monitoring and air treatment was temporarily discontinued for the 
upcoming downtime.
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