
 
 
 
 
 

August 22, 2016 
 
 
VIA ELECTRONIC MAIL 
 
Mr. Maher Budeir 
Corrective Action Section 
Resource Conservation and Restoration Division 
USEPA-Region 4 
61 Forsyth Street, SW 
Mail Code:  9T25 
Atlanta, Georgia 30303-8960 
 
 
RE: Hercules Hattiesburg Facility – Hattiesburg, MS – Monthly Progress Report 

(July 2016) 
 

USEPA Region IV, RCRA 3008(h) Order  
Docket # RCRA -04-2014-4201(b) 
 
USEPA Region IV, RCRA 3013(a) Order  
Docket # RCRA -04-2011-4251 

 
Dear Mr. Budeir: 

This report summarizes the activities accomplished from July 1 to July 31, 2016, in order to 
comply with the RCRA 3008(h) and RCRA 3013(a) Orders for the former Hercules Hattiesburg 
Plant. 

TASKS INITIATED, CONTINUED, OR COMPLETED DURING JULY 2016 
 Approximately 442 tons of sludge material from ET-18 was shipped to Republic Little 

Dixie Landfill for disposal. 
 Following receipt of analytical results, 9,400 gallons of water generated from the 

stabilization of the ET-18 sludge was treated with granular-activated carbon and 
discharged to the City of Hattiesburg sewer pursuant to the facility permit. 

 Decontaminated equipment prior to demobilization from the site. 
 Submitted the Tank ET-10 Process Description to the U.S. Environmental Protection 

Agency (USEPA) and Mississippi Department of Environmental Quality (MDEQ) on 
July 25, 2016. 

 Remobilization for solidification of sludge from ET-10 is pending USEPA and MDEQ 
review of a letter from Hercules dated May 13, 2016, the process description dated 
July 25, 2016, and a site meeting scheduled for August 10, 2016. 

 Finalized and submitted the Area #1 Monitoring Report on July 25, 2016. 
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 Finalized and submitted the Hattiesburg Well Installation and Monitoring Report on 
July 25, 2016. 

 Finalized and submitted the Hattiesburg Well Network Monitoring Report on July 25, 
2016 

 Submitted the Draft Chromium Speciation and AO-GP-26 Supplemental Sampling 
Report on July 25, 2016. 

 Initiated preparation of the RUAO 2016 First Semiannual Groundwater Monitoring 
Report. 

 Continued preparation of technical memoranda summarizing supplemental 
investigation activities. 

PROBLEMS AND DELAYS 
 As of August 27, 2015, the Pine Belt Regional Landfill ceased accepting solidified 

sludge from the Impoundment Basin (IB). Alternate solid waste disposal facilities have 
been engaged. 

 Waiting on USEPA and MDEQ concurrence on the ET-10 process description before 
proceeding with sludge removal.   

 Management options for native soil under the IB are causing delays in backfilling/ 
restoration of the IB. 

TASKS PLANNED FOR AUGUST 2016 
 Finalize and submit the Draft Technical Memorandum for the Poly Pale™ Area 

Supplemental Investigation. 
 Finalize and submit the RUAO 2016 First Semiannual Groundwater Monitoring 

Report. 
 Begin preparation of the Hattiesburg Well Network Monitoring Report.  
 Continue to submit ongoing USEPA Data Archival and ReTrieval (DART) electronic 

data deliverables (EDDs). 
 Continue preparation of technical memoranda summarizing supplemental 

investigation activities. 
 Participate in a site visit on August 10, 2016, with the USEPA and MDEQ to discuss 

ET-10, human health and ecological risk assessments, and RCRA First process. 
 Remobilize to solidify sludge from Tank ET-10 pending concurrence from the USEPA 

and MDEQ. 

COMMUNITY INVOLVEMENT 
 None. 

PERSONNEL CHANGES 
 Katherine Schroer has been assigned by the USEPA as the Project Hydrogeologist. 
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USEPA/MDEQ SUPPORT NEEDED 

 Review of the Draft Groundwater Monitoring Report for Area #2 (submitted 3/25/2016; 
MDEQ comments received 5/26/2016). 

 Review of Impoundment Basin Decommissioning Project Clarification of Operations 
and Path Forward correspondence (submitted 5/13/2016). 

 Review of the Tank ET-10 Process Description (submitted 7/25/2016). 
 Review of the Draft Chromium Speciation and AO-GP-26 Supplemental Sampling 

Report (submitted 7/25/2016). 

Please call me at (302-995-3456) if you have any questions regarding this Monthly 
Progress Report. 
 
      Sincerely, 
 
 
 
      Timothy D. Hassett 
      Project Coordinator 
 
 
TDH 
Hburg3013_July 2016 

 
cc: Mike Norman – USEPA, Atlanta, GA (electronic) 

Meredith Anderson – USEPA, Atlanta, GA (electronic) 
M. McGee-Collier – MDEQ, Jackson, MS (electronic) 
W. G. McKercher – MDEQ, Jackson, MS (electronic) 
H. Hudson – MDEQ, Jackson, MS (electronic) 
R. Sumrall – MDEQ, Jackson, MS (electronic) 
K. Woods – Hercules, Dublin, OH (electronic) 
J. Ellis – Arcadis/Baton Rouge, LA (electronic) 

  


