
Project Work Performed:
• No work performed on Monday, April 6, 2015 due to extended 

Holiday weekend.
• The Sheet Piling contractor mobilized to the site on Tuesday, April 

7, 2015.  Additional equipment (crane) and materials arrived 
throughout the week.

• Sheet piling was delivered to the site and the crane was 
assembled on-site in preparation of sheet pile installation.

• Additional “obstructions” including overhead piping was removed 
in preparation for sheet piling and sprung structure installation.

• On Friday, April 10, 2015, installation of the sheet piling was 
initiated in the northwest corner of the IB.

• Continued relocation of the soil stockpile in the area west of the 
IB.

• Sodium permanganate was applied to the sludge in the IB in order 
to reduce potential vapors during sheet piling activities.

• Baseline perimeter air monitoring activities were continued.  
Beginning Friday, construction related air monitoring was 
performed in conjunction with sheet piling activities.

Work Projected Next Week:
• Continue relocation of soil stockpile. Install erosion control 

measures around relocated stockpile.
• Continue the removal of overhead obstructions.
• Continue to advance sheet piles around the perimeter of the IB 

area.
• Continue site preparation activities for sprung structure around the 

IB.
• Begin preparations for installation of sprung structure blower 

units, electrical contractor meetings.
• Potentially mobilize personnel and equipment for installation of the 

water treatment system

Action Items:
• TCLP analytical to be completed for CKD, off-site backfill

Solids Production:
• None

Water Production:
• None

Air/Odor Monitoring
• Baseline air monitoring was completed each day during the week 

ending on Thursday 4/9/2015.
• Project related air monitoring was initiated Friday, prior to sheet 

pile installation activities.
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Unloading of sheet piles

Soil relocation and sheet piling activities

Installation of sheet piles at the northwest 
corner of the IB
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