
Project Work Performed:
• Clean Harbors (L&A) collected the approximate drive depth of 

all panels installed to date.

• L&A cut sections off of the top of panels that had been bent 
by the drive hammer in an effort to continue driving piles 
deeper (target depth reduced to 25 feet).

• After cutting panels, L&A continued driving panels to a target 
depth of 25 feet. Panels driven were both perimeter panels 
and interior isolation panels. 

– 6 panels driven on 4/27
– 17 panels driven on 4/28
– 12 panels driven on 4/29
– 4 panels driven on 4/30

• To date, 148 total panels of the 185 planned have been driven 
to refusal.

• L&A began setting piles to isolate cells IBS 1 and 3
• Sodium permanganate continued to be applied to the IB in 

order to reduce potential vapors during sheet piling activities.
• Clean Harbors prepared to pump kymene tanks K-210, K-268 

K-269 to E-19, then proceeded to triple rinse tank and flush 
lines.

Work Projected Next Week:
• Continue to advance sheet piles to final elevations where 

possible. Continue installation of sheet piles on interior of IB 
to isolate cells IBS 1 and 3.

• Begin the removal of wood baffles on the west end of the IB.
• Continue site preparation activities for sprung structure 

around the IB. The tentative mobilization date for the 
structure is May 13th.

• Continue preparations for water management activities.
Action Items:
• TCLP analytical to be completed for CKD, off-site backfill.

Solids Production:
• None

Water Production:
• None

Air/Odor Monitoring
• Perimeter air monitoring was performed throughout the week.  

No exceedances were noted during sheet piling activities.
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Installation of interior sheet piles

Top of sheet piles bending under pressure 
from hammer

Interior of kymene tank after triple rinse
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