
Project Work Performed:
• CHES assembled ductwork and transition piping for vapor 

phase GAC units.  Electrical work associated with air handling 
equipment also ongoing.

• Lighting equipment for inside sprung structure was prepped 
on site.

• Equipment matting was delivered and placed on site to allow 
for heavy equipment movement around the IB.

• Foundation plates continued to be installed for the structure.

• Structure subcontractor (Mahaffey) continued assembling 
trusses for the structure on the ground and raised trusses 
when possible.  8 trusses were in place during this week.  
Supports were installed and the “skin” of the structure was 
installed over the completed trusses. 

• Dewatering of the IB was initiated by pumping accumulated 
waters on top to tank ET-19 and on-site frac tanks.

Work Projected Next Week:
• Complete installation of sprung structure.
• Complete set up air handling equipment and water treatment 

equipment
• Complete the removal of water from the IB.  Water will be 

discharged based on laboratory analytical results.
Action Items:
• Continue to refine schedule for waste mixing activities 

Solids Production:
• None

Water Production:
• Water was decanted from the IB to either ET-19 or on-site 

frac tanks:
– 5/26:  water was pumped from the IB to both tank 

ET-19 and to two 21,000 gallon frac tanks.  Samples 
ET-19-052601 and FT-01-052615 were collected and 
sent for analysis.

• Water was discharged to the POTW in accordance with the 
permissible loading rates of the facilities discharge permit 
based on laboratory analytical results:

– 5/25: 11,868 gallons of water were discharged from 
ET-19 to the POTW;

– 5/28:  42,100 gallons of water was discharged from 
ET-19 to the POTW and 10,027 gallons of water was 
discharged from the frac tanks to the POTW

– 5/29: 33,334 gallons of water was discharged from 
the frac tanks to the POTW

Air/Odor Monitoring
• As a result of no sludge being disturbed, no Perimeter air 

monitoring was performed throughout the week.

Weekly Construction Progress Report
IB & Tanks Decommissioning Project
Period:   Week Ending 5/31/2015

Hercules Plant
Hattiesburg, MS

Equipment matting with structure in 
background

Structure with “skin” installed

Interior supports of structure being installed

Page 1 of 1  Prepared by Andrew Davis


