
Project Work Performed:
• CHES continued with site work including repairs to 

surrounding areas from wet conditions.

• Structure subcontractor (Mahaffey) continued assembling 
trusses for the structure on the ground and raised trusses 
when possible.  All trusses were in place during this week.  
Supports were installed and the “skin” of the structure was 
installed over the completed trusses. Door and light 
installation within the structure was also ongoing.

• CHES continued to decant water off of the IB.  Water was 
stored in tank ET-19 and 2 on-site frac tanks.  Upon receipt of 
laboratory data, water was discharged to the POTW under the 
existing discharge permit.

• CHES continued assembly of ductwork and transition piping 
for vapor phase GAC units.  Electrical work associated with air 
handling equipment also continuing.

Work Projected Next Week:
• Complete installation of sprung structure and all associated 

equipment including air handling equipment and lighting.
• Continue dewatering of IB once structure and air handling 

equipment is in place.
• Begin pumping of IB material from areas outside of sheet pile 

wall to the adjacent cell within the IB.
Action Items:
• Continue to refine schedule for waste mixing activities 

Solids Production:
• None

Water Production:
• Water was decanted from the IB to either ET-19 or on-site 

frac tanks:
– 6/3:  water was pumped from the IB to both tank ET-

19 and to two 21,000 gallon frac tanks.  Samples ET-
19-B6-052915 and FT01-B7-052915 were collected 
and sent for analysis.

• Water was discharged to the POTW in accordance with the 
permissible loading rates of the facilities discharge permit 
based on laboratory analytical results:

– 6/3: 35,900 gallons of water were discharged from 
ET-19 to the POTW.  34,373 gallons were 
discharged from the frac tanks to the POTW;

– 6/4:  36,982 gallons of water was discharged from 
ET-19 to the POTW

– 6/5: 33,951 gallons of water was discharged from 
the frac tanks to the POTW

Air/Odor Monitoring
• As a result of no sludge being disturbed, no perimeter air 

monitoring was performed throughout the week.  Air 
monitoring will continue when sludge disturbing activities are 
resumed.
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Ongoing truss installation

Structure with “skin” installed

Interior work including lights and air handling 
equipment
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