
Project Work Performed:
• CHES continued the monitoring of the solar area ray monitors 

for source and exhaust COC levels.

• CHES continued with site work including the removal of crane 
matting and grading of areas surrounding the IB

• CHES continued to dewater the IB.  Dewatering is slower than 
initial efforts as the water levels are below sludge levels. 
Several methods were attempted to drive dewatering 
including “well point systems” and sumps.  Sumps equipped 
with filter boxes combined with sludge stacking will likely be 
most effective. Water was transferred to tank ET-19 and 
then treated through the CHES system (filters, carbon). 
Treated water is stored in frac tanks pending analysis  Upon 
receipt of laboratory data, water was discharged to the POTW 
under the existing discharge permit.

• CHES continued the process of relocating sludge from the 
annular space between the sheet piles and the IB walls. 
Potable and/or treated water was introduced to make material 
more flowable for removal with vac truck. Later during the 
week, a mini-excavator with auger attachment was utilized to 
mobilize material. At the end of this period, approximately 60 
linear feet of annular space has been cleared.

Work Projected Next Week:
• Continue dewatering of IB and treatment of water
• Continue relocating IB material from areas outside of sheet 

pile wall to the adjacent cell within the IB.
• Continue site preparation activities
Action Items:
• Continue to refine schedule for waste mixing activities 

Solids Production:
• None

Water Production:
• Water was decanted from the IB to ET-19. All water was then 

processed through on site treatment and stored in on-site frac
tanks pending analysis:

– 6/15 – Batch 12 was treated and stored in frac tanks 
pending analysis

– 6/19 –Batch 13 was treated and stored in frac tanks 
pending analysis

– 6/22 – Batch 14 was treated and stored in frac tanks 
pending analysis

– 6/28: Batch 15 was treated and stored in frac tanks 
pending analysis

Water was discharged to the POTW in accordance with the 
permissible loading rates of the facilities discharge permit 
based on laboratory analytical results:
– 6/18 Discharged 35,050 gallons of water (Batch 10) 

and 35,050 gallons of water (Batch 12) from the 
frac tanks to the POTW

– 6/23: Discharged 20,400 gallons of water (Batch 11) 
and 32,700 gallons of water (Batch 13) from the 
frac tanks to the POTW

Air/Odor Monitoring
• Perimeter air monitoring was performed throughout the 

remainder of the week.  No exceedances were noted during 
on site activities.
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