
Project Work Performed:
• CHES continued the monitoring of the solar area ray monitors for 

source and exhaust COC levels.
• CHES continued to dewater the IB using a “caged sump” within the 

IB.  Water was transferred from the IB to tank ET-19 and then 
treated through the CHES system (filters, carbon). Treated water is 
stored in frac tanks pending analysis.

• CHES loaded rolloff boxes with stabilized material from Cell #1. 
Boxes were staged in preparation for shipping.

• CHES continued to work material in Cell #3 and Cell #4 for 
dewatering purposes.

• Samples of stabilized material were collected from Cells #3 and #4 
and sent for laboratory analysis.

• CHES began stabilization activities on material in Cells #5 and #6.

Work Projected Next Week:
• Continue dewatering of IB and treatment of water
• Continue to haul 3 loads per day of stabilized Cell #1 material.
• Based on results of laboratory analysis, begin hauling material 

from Cell #4.
• Continue stabilization of sludge in Cells #5 and #6. 
Action Items:
• Determine appropriate disposition of material from Cell #2 based 

on sampling data.

Solids Production:
• CHES began hauling Cell #1 material to Deer Park

– 8/3 – 3 loads totaling 39.66 tons
– 8/4 – 3 loads totaling 52.53 tons
– 8/5 – 3 loads totaling 52.33 tons
– 8/6 – 3 loads totaling 52.12 tons
– 8/7 – 3 loads totaling 51.63 tons

• Approximately 400 CY mixed within Cell #3 using approximately 
24,000 lbs of LKD

• Approximately 500 CY mixed within Cell #4 using approximately 
20,000 lbs of LKD

• Approximately 300 CY mixed within Cells #5 and #6 with 50,000 
lbs of LKD each.

Water Production:
• Water was decanted from the IB to ET-19. All water was then 

processed through on site treatment and stored in on-site frac
tanks pending analysis.

• Water was discharged to the POTW in accordance with the 
permissible loading rates of the facilities discharge permit based on 
laboratory analytical results
• 8/3 – Discharged 26,500 gallons of water (Batch 18) from 

the frac tanks to the POTW

Air/Odor Monitoring
• Perimeter air monitoring was performed throughout the remainder 

of the week.  No exceedances were noted as a result of on site 
activities.

Weekly Construction Progress Report
IB & Tanks Decommissioning Project
Period:   Week Ending 8/9/2015

Hercules Plant
Hattiesburg, MS

Mixing of material in IB

Loading of Cell #1 material

Page 1 of 1  Prepared by Andrew Davis

Staging of rolloff boxes for 
shipping
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