
Project Work Performed:
• CHES continued the monitoring of the solar area ray monitors for 

source and exhaust COC levels.
• CHES continued to dewater the IB using a “caged sump” within the 

IB.  Water was transferred from the IB to frac tanks prior to 
treatment through the CHES system (filters, carbon). Treated 
water is stored in additional frac tanks pending analysis.

• CHES continued with the stabilization of the annular ring material 
within Cell #7.

• CHES completed replacing the vapor phase carbon media in 
backup filters as part of the vapor mitigation system.

• CHES continued loading out residual bottom material (mix of 
sludge, soil) from #4, #6, and #8.

• CHES continued to load and stage material from Cells #5 and #8
• CHES continued to haul out material from Cells #3 and #7
Work Projected Next Week:
• Continue dewatering of IB and treatment of water
• Continue the stabilization and shipping residual Cell #7 material
• Continue loading and staging material from Cells #5 and #8
• Continue cleanup activities on base of IB in preparation of final 

inspection and sampling.
Action Items:
• Upon resolution of manifest issue, continue hauling material from 

Cells #5 and #8.

Solids Production:
• CHES continued hauling material to their Deer Park Facility from 

Cell #3 and #7
– 11/2 – 2 loads totaling 32.82 tons to Deer Park (Cell #3)
– 11/3 – 1 load totaling 15.85 tons to Deer Park (Cell #3) 

and 3 loads totaling 49.92 tons to Deer Park (Cell #7)
– 11/4 – 3 loads totaling 50.67 tons to Deer Park (Cell #7)
– 11/5 – 3 loads totaling 50.84 tons to Deer Park (Cell #7)
– 11/6 – 1 load totaling 16.42 tons to Deer Park (Cell #7)
– 11/7 – 3 loads totaling 49.6 tons to Deer Park (Cell #7)

Water Production:
• Water was decanted from the IB to a frac tank. No water was 

processed through on site treatment system during this week. 
Batch 22 is ready to be processed through the treatment system.

Air/Odor Monitoring
• Perimeter air monitoring was performed throughout the week.  No 

exceedances were noted as a result of on site activities with the 
exception of the following:
– 11/2: two separate 2-minute exceedances of H2S were noted at 

the downwind air monitoring station. The exceedance was 
investigated and determined to be a result of heavy equipment 
operation associated with nearby demolition activities.

– 11/4: three separate exceedances of H2S were noted. Two 
exceedances occurred when no on-site activity was ongoing. 
The third exceedance (2-minute) was noted as occurring during 
the relocation of boxes containing IB material.

– 11/5: two separate exceedances of H2S were noted. The 
exceedances were investigated and determined to be a result of 
heavy equipment operation associated with nearby demolition 
activities.

– 11/6: two separate exceedances of H2S were noted. One 
exceedance occurred during a period of no site activity, the 
other was determined to be a result of heavy equipment 
operation associated with nearby demolition activities.
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