
 
 
 
 
 

June 20, 2016 
 
 
VIA ELECTRONIC MAIL 
 
Ms. Meredith Anderson 
RCRA Div/Corrective Action Section 
USEPA-Region 4 
61 Forsyth Street, SW 
Mail Code:  9T25 
Atlanta, Georgia 30303-8960 
 
 
RE: Hercules Hattiesburg Facility – Hattiesburg, MS – Monthly Progress Report 

(May 2016) 
 

USEPA Region IV, RCRA 3008(h) Order  
Docket # RCRA -04-2014-4201(b) 
 
USEPA Region IV, RCRA 3013(a) Order  
Docket # RCRA -04-2011-4251 

 
Dear Ms. Anderson: 

This report summarizes the activities accomplished from May 1 to May 31, 2016, in order to 
comply with the RCRA 3008(h) and RCRA 3013(a) Orders for the former Hercules Hattiesburg 
Plant. 

TASKS INITIATED, CONTINUED, OR COMPLETED DURING MAY 2016 
 Solidified sludge material from ET-18 using lime kiln dust (LKD) and polymer.  

Containerized sludge in roll-off boxes.  The solidified sludge has not yet been 
shipped. 

 Approximately 11 tons (1 roll-off box) of frac tank sediment material were transported 
for treatment and disposal at Clean Harbor’s facility in Deer Park, Texas. 

 Approximately 248,200 gallons of water were pumped from ET-10 to the IB.  
Following receipt of analytical results, the water was treated with granular-activated 
carbon and discharged to the City of Hattiesburg sewer pursuant to the facility permit. 

 Following receipt of analytical results for water from ET-18, approximately 
24,000 gallons of water were treated with granular-activated carbon and discharged 
to the City of Hattiesburg sewer pursuant to the facility permit. 

 Following receipt of analytical results for water from tank DP-35, approximately 
3,600 gallons of water were treated with granular-activated carbon and discharged to 
the City of Hattiesburg sewer pursuant to the facility permit. 
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 Remobilization for solidification of sludge from ET-10 is pending U.S. Environmental 
Protection Agency (USEPA) and Mississippi Department of Environmental Quality 
(MDEQ) review of a letter from Hercules dated May 13, 2016. 

 Received review letter dated May 26, 2016, from MDEQ regarding the Draft Area #2 
Monitoring Report. 

 Received review letter dated May 26, 2016, from MDEQ regarding the Draft 
Hattiesburg Well Network Monitoring Report. 

 Received review letter dated May 26, 2016, from MDEQ regarding the Restricted Use 
Agreed Order (RUAO) 2015 Second Semiannual Monitoring Report. 

 Conducted the first 2016 semiannual groundwater monitoring event for the RUAO and 
collected samples from five Hattiesburg monitoring wells. 

 Continued preparation of technical memoranda summarizing supplemental 
investigation activities. 

PROBLEMS AND DELAYS 
 As of August 27, 2015, the Pine Belt Regional Landfill ceased accepting solidified 

sludge from the IB. 
 Disposition of sludge from ET-10 is being evaluated before proceeding with work on 

these tanks.   
 Disposition of sludge and native soil management are causing delays in backfilling/ 

restoration of the IB. 

TASKS PLANNED FOR JUNE 2016 
 Finalize and submit the Area #1 Monitoring Report. 
 Finalize and submit the Hattiesburg Well Installation and Monitoring Report. 
 Finalize and submit the Hattiesburg Well Network Monitoring Report. 
 Begin validation and evaluation of data from the RUAO semiannual groundwater 

monitoring event and Hattiesburg monitoring wells. 
 Begin preparation of the RUAO Semiannual Groundwater Monitoring Report. 
 Begin preparation of the Hattiesburg Well Network Monitoring Report.  
 Continue to submit ongoing USEPA Data Archival and ReTrieval (DART) electronic 

data deliverables (EDDs). 
 Continue preparation of technical memoranda summarizing supplemental 

investigation activities. 
 Participate in a meeting on June 9, 2016, with the USEPA and MDEQ in Atlanta, 

Georgia, to discuss project status. 
 Continue solidification of sludge from ET-18 for disposal. 
 Begin solidification of sludge from ET-10 upon approval of letter submitted to USEPA 

and MDEQ. 

COMMUNITY INVOLVEMENT 
 None.  
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PERSONNEL CHANGES 
 None. 

USEPA/MDEQ SUPPORT NEEDED 
 Review of the Draft Groundwater Monitoring Report for Area #2 (submitted 3/25/2016; 

MDEQ comments received 5/26/2016). 
 Review of Impoundment Basin Decommissioning Project Clarification of Operations 

and Path Forward correspondence (submitted 5/13/2016). 
 
Please call me if you have any questions regarding this Monthly Progress Report 

(302-995-3456). 
 
      Sincerely, 
 
 
 
      Timothy D. Hassett 
      Project Coordinator 
 
 
TDH 
Hburg3013_May 2016 

 
cc: J. T. Pallas – USEPA, Atlanta, GA (electronic) 

M. Budeir – USEPA, Atlanta, GA (electronic) 
M. McGee-Collier – MDEQ, Jackson, MS (electronic) 
W. G. McKercher – MDEQ, Jackson, MS (electronic) 
H. Hudson – MDEQ, Jackson, MS (electronic) 
B. Weltner – Weltner Communications, Atlanta, GA (electronic) 
K. Woods – Ashland/Hercules, Dublin, OH (electronic) 
J. Ellis – Arcadis/Baton Rouge, LA (electronic) 


